
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

5:29 PM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Woo, Laraine
Diary #: 175 Date: 20-Sep-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 473

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast then clear, calm to lite wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO# 98

Paint - painters finished setting up containment on E shear plate. Painters started blasting the shear plate
at 0930. Painters finished blasting and painting started at about 1300. QA Stuart Ross did inspection on
the blasting before painting. Painter, Luis P. did touch up/paint damage repair on the faying surface of the
skirt plate (#3) on barge at 1400. Painters then did paint repair on the North shear plate at the ring beam.

Labor - Labors set up platform/scaffold inside the tower skirt at the SE corner and did house
keeping/cleaning.
(Carlos M. and Jose P. on CCO 98, Jose Avalos and Rogelio R. did item work - cleaning inside tower shaft)
Tower Activites

2 labors did house keeping/misc cleaning inside the tower shaft (Jose Avalos, Rogelio R.)

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 175 Date: 20-Sep-2013 Friday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

000743

0.00

No

0.00 0.00

Ringer No. 1 Barge

0.00

*E0010412

0.00

No

0.00 0.00

ANTHONY KATRONESPainter 8.00 0.00 0.00 8.00

ADILBERTO LEONPainter 4.00 0.00 0.00 4.00

RICARDO PERZILLAPainter 4.00 0.00 0.00 4.00

LUIS PANYAQUAPainter 8.00 0.00 0.00 8.00

RAFAEL SERRANOPainter 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV
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